SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:07PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
Diary #: 136 Const Calendar Day: 344 Date: 18-Aug-2010 Wednesday 04-0120F4
) ) - ) 04-SF-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  06:00 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 034
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-GTT.034

E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-CON.038

E Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-FPC.038

E Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-CON.038

W Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-FPC.038

W Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

X-E2C-ESF.038

E-W Line Cross Over E2 Cap Erect Shoring & Falsework

04-0120F4 Bid Item: 049
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.049

BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

[ ]
"'h/i ddrRptbyBiditem

Page1of 5




Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 136  Date: 18-Aug-2010 Wednesday

04-0120F4 Bid Iltem: 055 E-L07-000.055 E Line Lift 07 Furnish structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
General Comments 055 E-LO7-000.055 -
W2 Activities

W?2 Hinge K W-Line High Strength Rods (Item 36)

(Remove plastic sleeves of the rods)

-This morning and later in the afternoon, ABF removed the plastic sleeve covers from the 76 mm diameter
High Strength Rods which are installed for Hinge-K of W-Line. Only one person worked on it part time
using scissor’s lift:

oJonathan Canicen.

W?2 Foundation Well Cover Slabs (Item 38):
‘The ABF/CONCO continues to work on preparation of form wrok for W-Line cover slabs.
:CONCO has prepared the forms for all 8 pieces. These are being fine tuned.

W?2 Foundation Well Cover Slabs Rebars (Item 48):

-ABF/CMC had a crew of three people and contine working on the rebars for the W-Line Cover slabs.
-Today they started to place # 19 rebars in the slab W.4 with Man-Hole cover and other two slabs..
-Following people worked on it:

oMartin Batres

oJorge Chipres

oJavier Gonzales

Erect Deviation Saddle Grout Mock up Activities (Item 60):

-ABF has already completed installation of all three pieces of forms. ABF continues to fix the forms. ABF
has installed all the nuts and plates, a total of 84 for 3 forms.

-ABF has started to seal weld the forms.

-Following people worked on it:

oAaron Kent

oJohny Calzascia

oJim Benningham

oRick Robbles

oJanathan Canicen

-Pier 7 Activities (Item 55)

By noon time on 8/16/10, the ship carrying OBG Lifts 7E, 8E, 7W & 8W, Cross Beams CB-7, CB-8, CB-9
& CB-10 docked at Pier 7.

-ABF did the paper work. The Lifts 7E and 7W are tied with 6 pairs of braces and the larger lifts 8 and
8W are tied with 7 pairs of braces.

-ABF continues to prepare to unload the above from the ship.

-ABF finished cutting the braces for the OBG & for CBs.

-ABF finished cutting and removing braces for Lifts 8 (east end of ship) and continues doing the same for
Lifts 7.

-ABF has unloaded the counter weight forms.

ABF has unloaded some of the Bike Path Brackets.

-Today ABF moved the Shear Leg crane close to the ship at east end in preparation for lifting the OBGs
and CBs.

By noontime, ABF offloaded the CB-7, 8, 9 and 10. These were loaded on the barges. There were two
CBs per Barge.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 136  Date: 18-Aug-2010 Wednesday

By 2 PM ABF attached the Lifting Frame to the Shear Leg Crane. By 3 PM ABF then moved the Shear
Leg Crane to proper location to attach the Lifting Frame to the Lift 8-W.

-The shear leg Crane lifted the Lift 8E and was moved south ward to make room for the spacer barge and
the support barge. It was 4:30 PM.

-ABF positioned the spacer barge abutting the Shear Leg Crane and then brought Barge 262 to support Lift
8E.

By 5 PM, because of some unknown situation, ABF had to abandon the whole operation. They took both
the barges back. It was not until almost 6 PM that they brought the barges back and started to lower

Activities at Site (Item 56):

OBG Installation: Lift 6-W Activities

-ABF did not work on this today.

‘OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E
-ABF continues with welding and bolting activities all over.

-The Lifting Frame

-The Lifting Frame was attached to Shear Leg Crane at Pier 7.

-Shear Leg Crane Activities:

-The Shear Leg Crane was used to unload OBG Lift 8E.

-Miscellaneous Activities

-Matt brought up the testing requirements for HRC Couplers at Site.

-1 had talked to Jim Davidson, who said that he is in touch with the manufacturer and nothing will be
installed without testing and tagging.

-1 called Lance of CMC and told him that we have received a load of HRC 555 couplers without an orange
tag.

-Lance will get these returned tomorrow and bring back when these are tagged.

-1 also talked to Nina Choy who is also following up with the METs group to witness the test.
‘Matt/David Bradd and Philip talked to CMC to set a schedule for witnessing the tests tomorrow at
Livermore at 10 AM.

04-0120F4 Bid Iltem: 055 E-L08-000.055 E Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 136  Date: 18-Aug-2010 Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056

W Line Lift 05 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056

W Line Lift 06 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Mathur, Lalit

Diary #: 136  Date: 18-Aug-2010

Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle
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